
CENAN-PP-H 13 November 2007 
 
 
MEMORANDUM FOR RECORD 
 
SUBJECT:  Newark Bay Study Area Coordination Team Meeting, 13 Nov 07 
 
 
1.  The regularly scheduled monthly interagency coordination meeting was held on November 
13, 2007 at the US Environmental Protection Agency offices to discuss the USACE and EPA 
activities in the Newark Bay Study Area (NBSA).  Attendees are as follows: 
 
 Hal Hawkins USACE, NY District Project Manager 
 Bryce Wisemiller USACE, NY District Project Manager 
 Ellen Simon USACE, NY District Attorney (Via Phone) 
 Elizabeth Butler USEPA Project Manager  
 Patricia Hick USEPA Attorney  
 Elizabeth Buckrucker USACE, Kansas City Project Manager (Via Phone) 
 Suzanne Dietrick NJDEP (Via phone) 
 Sharon Heller PANYNJ (Via phone) 
 
2.  The following is a summary of the discussions held during the monthly coordination meeting: 
 

a. The S-NB-1 Contractor, Great Lakes Dredge & Dock, (GLDD) is dredging just outside 
of the berths of Port Elizabeth in Newark Bay.  The upland material dredging is approximately 
35% complete.  An option in the northern part of the contract area (option area 9, acceptance 
area B3) was awarded.  The Corps has applied for WQC for the option area along the side slope 
on the east side of Newark Bay.  Scopes of work for S-NB-2 and a portion of the S-AK-1 are 
being drafted and the needed surveys, and sampling for testing could possible begin in 
December. (The portion of the S-AK-1 contract area with sandstone is being added to the S-NB-
2 contract area.) 
 

b. Discussion of EPA and Tierra Solution’s participation at the monthly partnership 
meeting at Caven Point on 8 November.  Meeting attendees included USACE-NYD, the 
dredgers (GLDD), USCG, Sandy Hook Pilots, and Port Authority.  Meeting agenda items 
included the required interagency coordination on the Construction of the S-NB-1 contract in 
conjunction with the EPA RI sampling occurring in the NBSA.  EPA reported at that meeting 
that one of the two Phase 2 cores, which fall within the S-NB-1 contract area, had been collected 
and that the other would be collected shortly.  
 

c. Corps O&M:  Patricia Donahue was not in attendance at the meeting; but reported that 
as previous meeting last month no maintenance dredging is scheduled. 
 

d. Richard Tomer was not in attendance at the meeting; however, after the meeting, he 
provided the attached spreadsheet, that provided a status of the permit actions within the NBSA. 
 



e. Bryce Wisemiller and Ellen Simon briefly summarized the terms of the recently 
executed settlement agreement with the Plaintiffs (e.g., NRDC, et al) on the lawsuit regarding 
continued HDP construction in the NBSA.  Mr. Wisemiller noted that the settlement itself was 
viewable on the Corps website (http://www.nan.usace.army.mil/harbor/pdf/stip.pdf), should 
anyone wish to view the specific terms of the stipulation in greater detail. 
 

f. Ms. Dietrick, of NJDEP, commented on coordination aspects of the settlement to which 
Ms. Simon, of USACE, responded.  

 
g. Port Authority O&M: Was not sure of the ongoing effort.  However, NJDEP indicated 

that the Port Authority has a permit for O&M (maintenance) berth and deepening dredging and 
that currently they will be deepening berths 78-82 down to 52’. 
 
 h. EPA (Butler); EPA reported that Tierra started the Phase 2 sampling and coring on 23 
October 2007 and that they expected to be finished with the work in mid-December.  It was also 
mentioned that a data evaluation kick-off meeting is also in the works hopefully before year end 
to discuss all of the Phase 1 data comments received as part of the Phase 2 work planning 
process. 
 
3.  The next meeting will be at US Army Corps of Engineers offices at 1 PM on December 11, 
2007. 
 
4.  POC is the undersigned at (917) 790-8204 for this MFR. 
 
 
 
 /original signed/ 
 Harold J. Hawkins, PE 
 Project Manager 



 

Regulatory Branch –   Pending Applications in Newark Bay 

Applicant Application 
Number  Type of Work If Dredging 

CY & Depth Location Status 

Metal Management 
Northeast, Inc. 

2001-00871-
EET 

Dock N/A Newark Bay Pending Decision 

Port Authority of New 
York and New Jersey 

2006-3232-
WSC 

Berth reconstruction, 
maintenance dredge, and 
deepen to -45 feet MLW 

58,000 CY Upland and 252,000 CY 
of Pleistocene clay to HARS 

Newark Bay, Port 
Newark Marine 
Terminal 

Applicant's Dredged 
Material Separation 
Plan is under review 

New York Container 
Terminal 

2007-195-
WCA 

Dredging 195,000 CY to HARS, 266,000 CY 
with upland placement and 172,000 
CY rock to artificial reef in Atlantic 
Ocean 

Arthur Kill, Staten 
Island, NY 

Sampling Plan being 
prepared 

Hudson County 
Department of 
Engineering 

2007-741-
WSC 

Fisheries Habitat Improvement 
Project 

N/A Newark Bay off of 
Stephen R. Gregg 
Park, Bayonne, 
Hudson County, NJ 

Additional 
Information 
requested 11 Sep 07 

Port Authority of New 
York and New Jersey 

2007-00821-
EJE 

Fender repair N/A Port Newark/Port 
Elizabeth Marine 
Terminal 

Pending Decision 


